FY21 Forecasted RFPs

Program Office	Description
1QFY21	
Adv Tech	SBIR Phase III - Corvid Post Intercept Assessment Development
SBX	CLS SBX Task Order
SBX	RDC SBX Task Order
2QFY21	
Aegis	AAMDTC Auxiliary Services Support (Option)
C2BMC	SWDC (Option)
C2BMC	Foreign Military Sales Cross Domain Solution
LRDR	BMDS Flight Test Support
Targets	Alternate Glide Body
Test	*Test Resources Directorate Instrumentation Support Contract
Sensors	RTC FY21Test Task Order

Program Office	Description
3QFY21	
THAAD	Layered Homeland Defense TMRR
THAAD	KSA Phase II
4QFY21	
Aegis	AAMDTC O&S Services (Option)
Adv Tech	SBIR Phase III - SciTec SDE II
DE	*Modeling and Simulation verification, validation and accreditation
DE	*Threat Hunting for Cybersecurity Assistance Teams
UEWR	Clear/Cod EWR Upgrade POP Extension
1QFY22	
Aegis	SM-3 IIA Procurement

*Source Selections

Approved for Public Release
20-MDA-10641 (30 Nov 20)

TEAMS-Next Schedule

TEAMS-Next Contract	2019	2020	2021	2022	2023
	J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D
C3PO	12/18 ◆ ▼ 2/21 ★ 6/25				
Quality	2/25 ◆ ▼ 5/8 ★ 10/19				
Safety	4/13 ◆ ▼ 6/1 ★ 11/16				
Intelligence	6/23 ◆ ▼ 8/31 ☆ 5/26				
MDS Engineering	7/23 ◆ ▼ 9/21 ☆ 6/18				
Warfighter Integration	8/3 ◆ ▼ 9/30 ☆ 6/22				
Test	10/1 ◆ ▽ 12/2 ☆ 8/22				
Facilities, Logistics & Environmental	12/22 ◇ ▽ 2/26 ☆ 11/22				
Administration	1/20 ◇ ▽ 3/26 ☆ 12/3				
Program Planning & Acquisition	2/26 ◇ ▽ 4/30 ☆ 1/10				
Security Ops & Counterintelligence	3/29 ◇ ▽ 5/28 ☆ 2/14				
Facilities Life Cycle Mgmt	4/23 ◇ ▽ 6/25 ☆ 4/11				
Specialized Eng Analyses	5/17 ◇ ▽ 7/16 ☆ 4/18				
IT & Cybersecurity Mgmt	7/6 ◇ ▽ 9/3 ☆ 7/5				
Public Affairs	12/17 ◇ ▽ 2/18 ☆ 12/16				
Cybersecurity Compliance & Risk	2/11 ◇ ▽ 4/11 ☆ 2/6				
Agency Advisory & Analytical Support	3/4 ◇ ▽ 5/5 ☆ 3/2				
Agency Operations	5/26 ◇ ▽ 7/25 ☆ 5/22				

◇ Draft RFP   ▽ RFP   ☆ Award

Approved for Public Release
20-MDA-10641 (30 Nov 20)